GANTT		
Name	Begin date	End date
Design screen mockups	26/09/18	27/09/18
Create splash screen	28/09/18	28/09/18
 Debugging 	26/09/18	14/11/18
Group updates	26/09/18	14/11/18
 Backend intergration and testing 	05/10/18	14/11/18
Test splash screen	01/10/18	01/10/18
 Create Login/Sign up screen 	02/10/18	05/10/18
Test Login/Signup screen	08/10/18	08/10/18
 Ad creation page 	08/10/18	11/10/18
Test ad creation page	12/10/18	16/10/18
 Ads view page 	15/10/18	22/10/18
Test ads view page	23/10/18	24/10/18
 Bid creation screen 	23/10/18	29/10/18
 Test bid creation screen 	30/10/18	30/10/18
 Ads management screen 	26/10/18	29/10/18
Test ads management screen	30/10/18	30/10/18
 Bid management screen 	31/10/18	02/11/18
Test bid management screen	05/11/18	05/11/18
 Paid ads promotion functionality 	06/11/18	12/11/18
Paid ads testing	13/11/18	13/11/18
 Payment gateway implementation 	09/11/18	13/11/18
Payment gateway testing	14/11/18	14/11/18
 Project presentation 	14/11/18	14/11/18

