ID	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Work	'18
1	→ Node	Design screen mockups	2 days	Wed 26/09/	1 Thu 27/09/18	50%	16 hrs	
2	*	Create splash screen	1 day	Fri 28/09/18	Fri 28/09/18	0%	8 hrs	Abiodun Ojo
3	*	Debugging	36 days	Wed 26/09/	1 Wed 14/11/1	0%	288 hrs	
4	*	Group updates	36 days	Wed 26/09/	1 Wed 14/11/1	0%	864 hrs	
5	*	Backend integration and testing	29 days	Fri 05/10/18	Wed 14/11/1	0%	232 hrs	
6	*	Test splash screen	1 day	Mon 01/10/	1 Mon 01/10/1	0%	8 hrs	Abiodun Ojo
7	*	Create login/signup screen	1 day	Wed 26/09/	1 Wed 26/09/1	0%	8 hrs	Abiodun Ojo
8	*	Test Login screen	1 day	Mon 08/10/	1 Mon 08/10/1	0%	8 hrs	Α
9	*	Ads creation page	4 days	Mon 08/10/	1 Thu 11/10/18	0%	0 hrs	
10	*	Test ads creation page	3 days	Fri 12/10/18	Tue 16/10/18	0%	0 hrs	
11	*	Ads view page	6 days	Mon 15/10/	1 Mon 22/10/1	0%	0 hrs	
12	*	Test ads view page	2 days	Tue 23/10/1	8 Wed 24/10/1	0%	0 hrs	
13	*	Ads Management screen	2 days	Fri 26/10/18	Mon 29/10/1	0%	16 hrs	
14	*	Test Ads management screen	1 day	Tue 30/10/1	ETue 30/10/18	0%	8 hrs	
15	*	Paid Ads promotion functionality	5 days	Tue 06/11/1	8 Mon 12/11/1	0%	40 hrs	
16	*	Paid Ads testing	1 day	Tue 13/11/1	ETue 13/11/18	0%	8 hrs	
17	*	Payment gateway integration	1 day	Fri 09/11/18	Fri 09/11/18	0%	8 hrs	
18	*	Payment gateway testing	1 day	Wed 14/11/	1 Wed 14/11/1	0%	8 hrs	
19	*	Documentation	34 days	Wed 26/09/	1 Sat 10/11/18	0%	272 hrs	
20	*	Project presentation	1 day	Wed 14/11/	1 Wed 14/11/1	0%	24 hrs	



